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City of Alexandria, Virginia 
__________________ 

 

MEMORANDUM 
 

 
DATE:            MARCH 7, 2011   
 
TO: MEMBERS OF THE TRANSPORTATION COMMISSION 
 
FROM: T&ES STAFF 
 
SUBJECT: AGENDA ITEM # 7- STAFF UPDATES 
 

 

ISSUE: Staff update to Commission on various ongoing projects  
 
RECOMMENDATION: That the Transportation Commission (Commission) receive the staff 
update.  
 

A. CRYSTAL CITY-POTOMAC YARD 

TRANSITWAY:  

The City received a grant for the Crystal City/Potomac 
Yard Transitway totaling $8.5 million. The grant will 
be allocated for the design/build of the Route 1 Bus 
Rapid Transitway (BRT) between Potomac Avenue and 
East Glebe Road – Section B to the right. 

The consultant continues to determine potential 
modifications to the 30% design taking into account 
options for environmentally sensitive, eco-friendly, and 
sustainable design elements. 60% design plans are 
anticipated to be provided to the City late March/early 
April. 

Construction of the transitway is anticipated to begin 
mid-2012 and will be coordinated with the widening of 
Route 1 northbound lanes being completed as part of 
the Potomac Yard Development. The project is 
anticipated to be completed by late 2013. 


